STATINTL

Approve@or Release 2002/06/14 : C|A-RDP72M64R000400100055-1
STATINTL
0Sh = /¢ 78- 72‘}

26 May 1970
Ty

Subjhct: Contract AF33(657)-12846, FOllow-On EMR Program
Monthly Technical Progress Report,
Period Ending 30 April 1970

Dear Burt:

Tn fulfillment of the subject obligation enclosed please find one
(1) copy of this Contractor's Report No. Th.

Please note that completion of all Contract obligations has now
been reduced to two (2) items, both of which being accomplished
by & major sub-contractor of STATINTL
Los Angeles, California. This sub-contractor has pfﬁj@%ted

completion of these items on prior dates however problems have
continually arisen to delay shipment. The contents hereof are

intended to apprise your office, as well as the SPO & ASPO, of

the current delivery projections which will ultimately lead to

close-out of Contract AF33(657)-12846.

The two (2) outstanding items are identified to a Stabilizer and
Driver Card Wired, P/N 54206L-2, due for update against ECP
1940-29 and a Sense Amplifier, P/N 542065-1, due against Spares

STATﬂVTLLiSt i, Both of these items require testing in the final
assembly, P/N 542061-2, RW 2048M53 Memory.

STATWNT{;;]held testing until both items were ready for acceptance test

that the Memory would only require return to vendor, EMI, on

one occasion. Both items were ready for test on 20 March 1970

STAF|INFLeana [] furnished a Memory to [ Jon that date with ASPO con-
currence.

disassembled the Memory and wired the two items for test imto
& Memory. After preliminary testing was completed EMI began & ‘
full acceptance testing. On April 1 notified[ |that the STATINTL
Memory failed at low temperature and testing would be
discontinued for troubleshooting.

After a considerable troubleshooting effort EMI determined that
three separate failures occurred, namely

1. Two potted modules in the modified 51206k-2
card being tested failed and required repair
at EMI's vendor, WEMS
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STATINTL 2., Two potted modules in the new 5,2065-1 card

being tested failed and required repair at
| vendor, WEMS.

3. In addition, in the portion of the Memory
being used for test two modules failed, a
STATINTL 542107-1 Address Decoder Module & a 5)2087-1
Sense Amplifier Module.

has had WEMS repair the modules involved in item 1 sbove

this unit is presently being potted. Despite and STATINTL
WEMS' attempts to repair the modules in item 2, t¥ se of
the intermittent has not yet been eliminated.

The holding items now are the repair of the Memory and the elimina-

tion of the intermittent in the item 2 modules - |estimatQ§TAT1NTL
STATINTL 23 days to repeir the Memory. also claims that the updated

Stabilizer and Driver Card Wirsed, 542064-2, will be ready for

teat after potting,

Based on above information and allowing no time for fubure

problems, the estimated delivery date for the Stabilizer and

Driver Card Wired is 15 July 1970. If the intermittent in the

Sense Amplifier can be found and repaired prior to Memory repair
STATHWTLEDD will also be 15 July 1970.

The problems associated with the |Memory were explained toS TATINTL
on his recent visf{® to [ | Additionsllv the sSFPAdINTL
—or—vunrracvtorvlose-Cut was also discussed with duringTATINTL
the writer's recent visit to ASPO., The writer oITeTry complete
assurance that continuous surveillance of [ |progress will bSTATINTL
maintained so as to bring about the earliest possible Contract

completion,
Regards,
JM:vg Jim
Encl,
STATINTLgg s SPO w/2 eys. encl.,
ASPOQ cy.encl,
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